CITY BUILDING COMMITTEE PROJECT LIST - JUNE 2020

Construction Schedule/
Estimated % | Completion
Location Project Name Contractor Name Current Budget Complete Date Comments/Recommendations
Police Complex Emergency Lighting Upgrade $10,000.00 0%
Police Complex 277V Panel Replacement $25,000.00 0% Obtaining pricing
Police Complex Facilities Condition Study Van Zelm Engineers $45,000.00 0% 8/31/2020 Site walk conducted on 6/11/20
City Hall/Other Bldgs  [Unexpected Repairs $6,855.87 NA
City Hall/Other Bldgs  [Contingency Repairs - MEP Equipment $25,000.00 NA
Fire HQ IAQ - Rememdiation Accurate Insulation $5,200.00 0% TBD On Hold pending BFD authorization
City Buildings Central Monitoring Alarm New England $25,000.00 0% 6/30/2020 Completing review and due diligence
. . . Accurate Door $7,714.00 0% 7/31/2020 Interior & Exterior door replacement
Youth Services Vestibule Restoration - - - -
Vestibule Restoration $22,286.00 0% 8/31/2020 Researching windows and woodwork
- - - s
Youth Services Flat Roof Replacement Friar Associates - Bid Documents $5,000.00 85% . . .
Contractor - TBD $70,000.00 0% Bid received on 6/11, under review
Youth Services Window Trim Repairs $25,000.00 0% Inventorying work scope for bid
Youth Services Exterior Painting $25,000.00 0% EPA RRP Project

CAPITAL IMPROVEMENT PROJECTS

$297,055.87

Location

Project Name

Contractor Name

Current Budget

Comments

City of Bristol CT

Dept of Public Works

Main Library

LED Lighting Upgrades

Effeicent Lighting Consultants

$333,966.67

Punch list items completed

Fire Headquarters

Mechanical Improvements

Silver-Petrucelli Associates

$1,300,000.00

Pre-con meeting held on 6/5, work start on 6/15

MAJOR CONCERNS & ISSUES

Location

Project Name

Contractor Name

Comments

Fire House #5

HVAC Condensation

Staff/D'Amato Const.

Investigation into continued condesation within HVAC ductwork

Available as of July 2019 377,649.79
2020 funding 250,000.00
Spent 2019-2020 218,047.91
Less committed contracts 68,630.70
Less committed projects $297,055.87
Net available 43,915.31

Beals Center/BBHD Hot Water Recirulation Line Oakland LLC Moving forward with recirculation line installation with Oakland LLC
Main Library Plaster Abatement & Repairs TBD Granted submitted to State on 4/29/20

City Buildings Contact Cleaning Procedures City Staff/Accurate Insulation Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)

City Wide Utility Audit American Utility Consultants 3 years of electrical and natural gas invoicing, plus access to Portfolio Manager
Fire House #2 Roof Replacement AVT Construction Awarded on 5/12/20, funding available on 7/1/20

NOTES:

1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

Acct 1018310-570200



